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IINTRODUCTIONNTRODUCTION   
 
The 300 Area Clean Up consists of the Infrastructure Zone and the 340 Facility Deactivation, Project 
Baseline Summary (PBS) RL-RC02, Work Breakdown Structure (WBS) 3.1.2.12 and 3.1.2.15. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of June 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no milestones are due.  
 

NNOTABLE OTABLE AACCOMPLISHMENTSCCOMPLISHMENTS   
 
340 Facility Deactivation  Continued to conduct routine surveillance and maintenance activities. 
 
Infrastructure Zone  Nothing to report. 
 

SSAFETYAFETY  
 

All River Corridor (RC) Safety and Conduct of Operations information is reported in section E. 
 
 

BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT  
 

BreakthroughsBreakthroughs  
 
None to report. 
 

Opportunities for ImpOpportunities for Improvementrovement  

 
None to report. 
 

UUPCOMING PCOMING AACTIVITIESCTIVITIES  
 
340 Facility Deactivation  Continue to conduct routine surveillance and maintenance activities. 
 
 

MMILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT    
FH Contract MilestonesFH Contract Milestones  

 
None to report. 

  
PPERFORMANCE ERFORMANCE OOBJECTIVESBJECTIVES  

None to report. 
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FY 2FY 2002 S002 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE –– A ALL LL FFUND UND TTYPESYPES   
FY FY TO TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FY FY TO TO DDATE ATE SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE   
 
The favorable schedule variance of $0.03M (4 percent) is within established thresholds. The favorable 
cost variance of $0.2M (19 percent) is primarily due to lower than planned costs for waste generator and 
maintenance services and material procurements.   
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives by explaining the variance. 
 

Schedule Variance Analysis:   (+$0.03M)Schedule Variance Analysis:   (+$0.03M)   
 
All sub-projects are within established threshold. 
 

Cost Variance Analysis:   (+$0.2M)Cost Variance Analysis:   (+$0.2M) 
 

340 Facility Deactivation — 3.1.2.15/RC02   
Description and Cause: The favorable cost variance is primarily due to lower than planned costs for 
waste generator and maintenance services and material procurements.   

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 
All other sub-projects are within established threshold. 
 

IISSUESSSUES  
 

TTECHNICALECHNICAL,, Regulatory, External, and DOE Issues and DOE RequestsRegulatory, External, and DOE Issues and DOE Requests  
 
None to report. 
 

BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS  
 
None to report. 

Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS RC02    
WBS 3.1.2.4  Zone D 0 0 1 0 0% (1) 0% 0
 PBS RC02    
WBS 
3.1.2.12  Infrastructure Zone 0 0 0 0 0% 0 0% 77
 PBS RC02    
WBS 
3.1.2.15 

 340 Facility 
Deactivation 836 868 704 32 4% 164 19% 1,156
Total 300 Area 
Cleanup 836 868 705 32 4% 163 19% 1,233

F I S C A L   Y E A R    TO    D A T E  


